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Task Fixed % of Total % of Task | % of Task to % of Total
Budget this quarter date Complete
Task Mobilization $ 21,000 8.54% 100% 100% 8.84
Task 1 Lit search/ project work plan $ 14,923 6.07% 0 0 0
Task 2 Tech mem; Kick off mtg. $ 12,210 4.96% 0 0 0
Task 3 tech mem doc concerns $ 11,610 4.72% 0 0 0
Task 4 SW BMP table $ 15,810 6.43% 0 0 0
Task 5 Reg Break down $ 17,310 7.04% 0 0 0
Task 6 Tech mem/case studies $ 21,510 8.74% 0 0 0
Task 7 SW decision matrix SWD $ 24,560 9.98% 0 0 0
Task 8 Tech Mem draft SWED for DOT $ 20,260 8.23% 0 0 0
Task 9 Working version of SWED/ 0 0 0
manuals $ 29,910 12.16%
Task 10 Presentation $ 19,710 8.01% 0 0 0
Task 11 Final Report $ 21,760 8.84% 0 0 0
Task 12 Training $ 15,460 6.28% 0 0 0
TOTAL $246,035 100% 8.84

Project Objectives:

The objectives of this study are to:
Develop an electronic decision process to assist planners, designers and maintenance staff to

= Determine applicable stormwater rules.
= |dentify the appropriate treatment train of non-structural and structural stormwater strategies and measures

including manufactured treatment devices to comply with the Stormwater Rules
=  Consider treatment capacity, footprint (Right of Way requirements), cost, frequency of maintenance and

operating cost.

Project Abstract:

The NJDEP implemented the Stormwater Management Rules N.J.A.C. 7:8 in February 2004 in order to protect the
waters of the State from adverse impacts of stormwater runoff. The regulations require projects that disturb one or
more acres of land or create at least 0.25 acres of impervious surface to comply with stringent stormwater
management standards. These regulations are general in nature, confusing, at times appear to be contradictory, and

are difficult to implement within a transportation project. The Stormwater Best Management Practices (BMP)
Manual developed by the NJDEP provides examples of techniques and various methods to meet the standards,
however it requires the designer to be aware of all the applicable NJDEP regulations and select the appropriate
stormwater management technique.

1. Progress this quarter by task:
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The contract was put in place on September 1, 2005. Because of delays in DOT authorization, a 9-month
extension will be applied for. The project was initiated by bringing on Dr. Joseph Stencel with Rutgers University
and contracting with Gannett Fleming and Mr. Joseph Skupien. Literature search has been on-going with student
input.

2. Proposed activities for next quarter by task:

During the first official quarter the literature search will be completed (Task 1). DOT will completed
having a technical panel set up for review of the project progress. Rutgers will meet with Gannett Fleming and Mr.
Skupien to scope out their parts in the project. The first meeting with DOT will be held on September 22, with
monthly meetings to follow thereafter (Task 2). Interviews required by Task 3 will be initiated. Task 4 on BMP
techniques and Task 5 Regulatory Breakdown will be inititated.

3. List of deliverables provided in this quarter by task (product date):
A report on the literature search results will be produced for the October meeting. The October and
November DOT meetings will provide details on where the project is in relationship to Task 2 through 5.

4. Progress on Implementation and Training Activities:
Training activities are due at the end of the project.

5. Problems/Proposed Solutions:
There are no problems other than having a 9 month delayed startup. An extension must be requested.

Total Project Budget $246,035
Modified Contract Amount:

Total Project Expenditure to date 21,000
% of Total Project Budget Expended 8.84 %

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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